
BOARD OF REGENTS 
STATE OF IOWA 

AGENDA ITEM 4
MARCH 24, 2010

Contact:  Joan Racki
 
 

UNIVERSITY OF IOWA UPDATE OF FLOOD RECOVERY STATUS 
 

Action Requested:  Receive the report from the University of Iowa.  
 
Executive Summary:  The University of Iowa has provided the following report regarding the 
flood recovery status of various campus facilities.  The report updates information provided at 
the February 2010 Board meeting. 
____________________________________________________________________________ 
 

University of Iowa Flood Report – March 2010 
 

Attached are three documents which comprise the University’s March 2010 Flood Report.  The 
first two are new documents created to provide a quick summary of the status of the major 
flood-related building projects:   
 
 Key Milestones/dates for major flood recovery projects – please note that all future dates 

contained in this document are subject to change based upon FEMA review processes.  For 
example, we are hopeful that FEMA will complete its review of recovery and mitigation plans 
for Art Building West and obligate funding in April.  This action, along with the Board’s 
consideration and approval of the project description and budget this month, will enable the 
University to begin the process to bring this facility back on-line for the fall 2011 semester. 
 

 Flood Project Status Report – a bulleted summary of major project status.  This document 
summarizes previous reports to the Board in a more concise manner. 

 
The third document is the standard financial report the University has been preparing for the 
past several months.   There has been little change since the last report in February.  Reflected 
in the summary are the $27 million ($25M proceeds) in flood recovery Notes issued by the 
Board at its December meeting. 
  
The University will also provide an oral report regarding preparations now being made for 
potential late winter or spring 2010 flooding.    
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FLOOD PROJECTS STATUS REPORT 

 

PROJECT STATUS 

Hancher Performing Arts Center 
Replacement 

 Northwest campus location approved by BOR 
(February 2010). 

 Permission to proceed approved by BOR (February 
2010). 

 FEMA funding obligation for building replacement is 
being sought, and in process. 

 FEMA will lead a historic preservation-based 
“Memorandum of Agreement” process that must be 
completed prior to razing Hancher-Voxman-Clapp.  
This process begins following FEMA obligation of 
building replacement funding.  This is also done at the 
proposed new building site, prior to altering that site. 

 Consultant selection process has begun with 
completion expected in June 2010. An Iowa-based 
architect-of-record and a construction manager-agent 
will be selected, followed by selection of a project 
design firm. 

School of Music (Voxman/Clapp) 
Replacement 

 East campus site investigation/acquisition process on-
going.  Report to BOR in April 2010. 

 Additional steps will be similar to those performed for 
the Hancher replacement project. 

Original/East Art Building – Studio 
Arts Replacement 
 

 Site approval by BOR (August 2009).   

 Site acquisition and planning underway.   

 Architect selection approved by BOR (February 2010). 
The design team will be led by BNIM-Iowa (Des 
Moines) and Steven Holl Architects (New York). 

 FEMA funding obligation for building replacement is 
being sought, and is in process. 

 FEMA will lead a historic preservation-based 
“Memorandum of Agreement” process that must be 
completed prior to razing any part of the original Art 
Building complex.  This process begins following 
FEMA obligation of building replacement funding.  This 
is also done at the proposed new building site, prior to 
altering that site.  This effort will intend to maintain the 
original 1936 Art Building while removing all 
subsequent additions from the site. 

Art Building West 

 

 FEMA is currently reviewing the plan for 
repair/mitigation. Funding obligation expected in 2nd 
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quarter 2010.  Design work is being done concurrently. 

 Schematic Design/Budget to be reviewed by BOR in 
March 2010. The building will be recovered to its pre-
2008 flood state.  The building will be protected by a 
temporary flood wall system that will surround the 
structure in advance of future floods. 

 Construction expected to begin in June 2010. 

 Project completion and occupancy expected in July 
2011. 

Iowa Memorial Union  Upper floors re-occupied.   

 FEMA review/approval of plans for lower level repair 
and mitigation projects underway.  FEMA approval and 
funding obligation expected in 2nd quarter 2010. 

 Multi-phase construction planned to begin 4th quarter 
2010.  First phase (Bookstore) completion/occupancy 
expected in 3rd quarter 2011.  Other work will continue 
into 2012. 

 The project will recover the entire lower level, relocate 
mechanical/electrical systems to the roof and will 
create a permanent flood wall/terrace at the building 
perimeter.   

 The Schematic Design/Budget will be reviewed at a 
future BOR meeting. 

Theatre Building 

 

 Upper floors re-occupied.   

 Lower level recovery and mitigation planning 
underway.  Recovery/mitigation plan to be reviewed by 
Iowa Homeland Security and FEMA.  Should the 
proposed plan be approved, obligation of funds is 
expected in the 3rd quarter 2010. 

 The proposed plan calls for relocation of 
mechanical/electrical systems.  All Theater programs 
previously located in the lower level will be relocated to 
a new addition on the roof of the building. 

 Dislocated Theater programs are currently housed in a 
former fraternity building on nearby River Street. 
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Iowa Advanced Technology 
Laboratories 

 

 Facility re-occupied on temporary basis.   

 Recovery/mitigation plan is currently being reviewed by 
Iowa Homeland Security and FEMA. Should the 
proposed plan be approved, obligation of funds is 
expected in the 3rd quarter 2010. 

 The proposed plan calls for a new exterior wall system 
that will perform as the flood protection wall.  It will be 
contained within an exterior shell matching the 
building’s pre-2008 flood appearance.  Additional 
interior modifications and relocation of building 
systems will minimize future flood damage risk. 

Former Museum of Art Building 

 

 North portion of the building is temporarily restored and 
being used as interim space for School of Music. 

 The UI Museum collection is being displayed in a 
number of interim locations, primarily the Figge 
Museum (Davenport) and within the IMU.   

 The UI formed a Museum of Art Envisioning 
Committee to address the issues surrounding the 
displaced Museum collection.  This committee has 
completed its task and its final report has been 
submitted to President Mason. 

Future Museum of Art 

 

 The Art Museum Envisioning Committee report was 
delivered to President Mason in February 2010. 

Sidewalk Modification – Flood 
Mitigation 

 

 Permission to proceed approved by BOR (April 2009).  

 Project Description and Budget approved by BOR 
(June 2009). 

 This project will rebuild the existing riverside walkways 
to a consistent elevation, thus providing for overland 
protection from floods to the 1.5’ above the 100 year 
flood level, and providing a solid base for additional 
protection methods (HESCO barriers) in more extreme 
floods. 

 The project will be completed in two phases to 
accommodate FEMA-supported bank repair / 
stabilization work that is being planned.  The first 
phase will begin in the spring, 2010 with the remainder 
of the walkways replacement taking place the following 
year. 

 Walkway lighting will also be replaced as part of this 
project. 
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Utilities/Power Plant 

 

 Additional tunnel isolation doors protecting individual 
buildings from tunnel flooding are being installed and 
will be complete by April 1, 2010.  The tunnel isolation 
doors protecting the Power Plant are already in-place. 

 An expert consultant, Ken Goettel, is preparing the 
Benefit/Cost Analysis supporting the Utilities System 
repair and mitigation strategy.  The report will include 
the latest studies from the Iowa Institute of Hydraulic 
Research (Dr. Weber) on flood reoccurrence intervals 
and calculations on likely institutional operation and 
economic impact should another severe flood occur.  
Various departments within the UI (including UIHC, 
Research, and Housing) are assessing the impact of 
loss of operations. 

 The Power Plant, Utilities Distribution, and Water Plant 
repair, protection and mitigation strategies have been 
completed by Stanley Consultants and Shive-Hattery 
and are being incorporated into Goettel’s Benefit/Cost 
Analysis report. 

 Sebesta Blomberg and Stanley Consultants were hired 
to design the new West Campus Steam 
Generation/Energy Plant.  The new plant will be 
included as part of Goettel’s overall Utilities mitigation 
plan. 
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