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UNIVERSITY OF IOWA UPDATE OF FLOOD RECOVERY STATUS 
 

Action Requested:  Receive the report from the University of Iowa. 
 
Executive Summary:  The University of Iowa has provided the following report regarding the 
flood recovery status of various campus facilities.  The report updates information provided at 
the September 2010 Board meeting. 
____________________________________________________________________________ 
 

University of Iowa Flood Report – October 2010 
 
University officials continue to meet with FEMA and Iowa Homeland Security (IHLS) 
representatives on the management and financing of flood recovery.  Meetings are scheduled 
every five weeks and have provided a valuable opportunity to identify funding and process 
issues.  The University will provide an oral report updating the Board on these recent meetings 
and all other significant flood related activities.   
 
Attached is the most recent report of flood recovery expenses and funding received, as well as 
the key milestones document and an updated flood status report. 
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FLOOD PROJECTS STATUS REPORT 
 

PROJECT STATUS 

Hancher Performing Arts Center 
Replacement 

 Northwest campus location approved by BOR 
(February 2010). 

 Permission to proceed approved by BOR (February 
2010). 

 FEMA funding obligation for building replacement is 
being sought, and in process. 

 FEMA will lead a historic preservation-based 
“Memorandum of Agreement” process that must be 
completed prior to razing Hancher-Voxman-Clapp.  
This process begins following FEMA obligation of 
building replacement funding.  This is also done at the 
proposed new building site, prior to altering that site. 

 An Iowa-based architect-of-record has been selected 
(OPN Architects, Cedar Rapids) and a construction 
manager-agent has been selected (Mortenson, 
Minneapolis).  Pelli-Clark-Pell (New Haven, CT) has 
been approved as the project design firm (Sept 2010).  
The design contract is being negotiated. 

School of Music (Voxman/Clapp) 
Replacement 

 East campus site acquisition process on-going. 
 Permission to proceed approved by BOR (June 2010). 
 Additional steps will be similar to those performed for 

the Hancher replacement project.  An Iowa-based 
architect-of-record has been selected – Neumann 
Monson Architects of Iowa City.  The search for a 
nationally-recognized design architect is nearing the 
final stages.  Interviews with the four finalists will be 
held on November 11, 2010. 

Original/East Art Building – Studio 
Arts Replacement 
 
 

 Site approval by BOR (August 2009).   
 Site acquisition, programming and planning underway.  
 Architect selection approved by BOR (February 2010). 

The design team will be led by BNIM-Iowa (Des 
Moines) and Steven Holl Architects (New York). 

 FEMA funding obligation for building replacement is 
being sought, and is in process. 

 FEMA will lead a historic preservation-based 
“Memorandum of Agreement” process that must be 
completed prior to razing any part of the original Art 
Building complex.  This process begins following 
FEMA obligation of building replacement funding.  This 
is also done at the proposed new building site, prior to 
altering that site.   
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PROJECT STATUS 

Art Building West 
 

 FEMA has reviewed and approved the plan for 
repair/mitigation. 

 Schematic Design/Budget approved by BOR in March 
2010. The building will be recovered to its pre-2008 
flood state.  The building will be protected by a 
temporary flood wall system that will surround the 
structure in advance of future floods. 

 The project has been bid (Aug. 31) and the 
construction contract was awarded to McComas-
Lacina Construction LC (Iowa City). 

 Project completion and occupancy expected prior to 
the Spring 2012 academic semester. 

Iowa Memorial Union  Upper floors re-occupied.   
 FEMA review/approval of plans for lower level repair 

and mitigation projects underway.  FEMA approval and 
funding obligation is pending. 

 IMU has received partial obligation and funds with 
preliminary FEMA damage assessment. Awaiting 
FEMA approval to proceed with Phase 1 construction 
of the University Book Store. 

 The Schematic Design/Budget will be presented to 
BOR at its October 2010 meeting. 

 Multi-phase construction planned to begin in January 
2011.  First phase (Bookstore) completion/occupancy 
expected in December 2011.  Other work will continue 
into early 2013. 

 The project will recover the entire lower level, relocate 
mechanical/electrical systems to the roof and will 
create a permanent flood wall/terrace at the building 
perimeter.   

 The project will be coordinated with a significant 
deferred maintenance project (also to be presented at 
October 2010 BOR meeting). 

Theatre Building 
 

 Upper floors re-occupied.   
 Recovery/mitigation plan to be reviewed by Iowa 

Homeland Security and FEMA.  Should the proposed 
plan be approved, obligation of funds is expected in 
late 2010. 

 The proposed plan calls for relocation of 
mechanical/electrical systems, and the relocation of 
Theater programs previously located in the lower level 
will be relocated to a new addition on the roof of the 
building. 

 Dislocated Theater programs are currently housed in a 
nearby (former) fraternity building on River Street. 
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PROJECT STATUS 

Iowa Advanced Technology 
Laboratories 

 

 Facility re-occupied on temporary basis.   
 Recovery/mitigation plan is currently being reviewed by 

Iowa Homeland Security and FEMA.  Should the 
proposed plan be approved, obligation of funds is 
expected in late 2010. 

 The proposed plan calls for a new exterior wall system 
that will perform as the flood protection wall.  It will be 
contained within an exterior shell matching the 
building’s pre-2008 flood appearance.  Additional 
interior modifications and relocation of building 
systems will minimize future flood damage risk and are 
being considered as part of the FEMA review. 

Mayflower Residence Hall  Temporary repairs were completed by Fall, 2008. 
 Repair and mitigation strategy is being reviewed by 

FEMA and Iowa Homeland Security. 
 The project will be completed in phases with the first 

phase addressing flood mitigation efforts. 

Former Museum of Art Building 

 

 North portion of the building is temporarily restored and 
being used as interim space for School of Music. 

 The UI Museum collection is being displayed in a 
number of interim locations, primarily the Figge 
Museum (Davenport) and within the IMU.   

 The UI formed a Museum of Art Envisioning 
Committee to address the issues surrounding the 
displaced Museum collection.  This committee has 
completed its task and its final report has been 
submitted to President Mason. 

Future Museum of Art 

 

 The Art Museum Envisioning Committee report was 
delivered to President Mason in February 2010. 

 The University administration is reviewing financial 
options that would enable a replacement museum 
project to proceed. 

 FEMA has rejected the UI claim that FEMA should 
financially support the replacement of the Museum 
function on a new site.  The UI is currently appealing 
that ruling. 
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PROJECT STATUS 

Sidewalk Modification – Flood 
Mitigation 

 

 Permission to proceed approved by BOR (April 2009).   
 Project Description and Budget approved by BOR 

(June 2009). 
 Revised budget to be presented to BOR at its October 

2010 meeting. 
 This project will rebuild the existing riverside walkways 

to a consistent elevation, thus providing for overland 
protection from floods to the 1.5 feet above the 100 
year flood level, and providing a solid base for 
additional protection methods (HESCO barriers) in 
more extreme floods. 

 The project will be completed in two phases to 
accommodate FEMA-supported bank repair / 
stabilization work that is being planned.  The first phase 
is currently under construction, with the remainder of 
the walkway replacement to be completed during the 
2011 construction season. 

 The project will also replace walkway lighting.  

Utilities/Power Plant 

 

 

 Additional tunnel isolation doors protecting individual 
buildings from tunnel flooding have been installed.  
Project was completed, as scheduled, on April 1, 2010.  

 An expert consultant, Ken Goettel, has completed the 
Benefit/Cost Analysis supporting the Utilities System 
repair and mitigation strategy.  The report includes the 
latest studies from the Iowa Institute of Hydraulic 
Research (Dr. Weber) on flood reoccurrence intervals 
and calculations on likely institutional operation and 
economic impact should another severe flood occur.  
Various departments within the UI (UIHC, Research, 
and Housing) have also assessed the impact of loss of 
operations. 

 The Power Plant, Utilities Distribution, and Water Plant 
repair, protection and mitigation strategies have been 
completed by Stanley Consultants and Shive-Hattery 
and have been incorporated into Goettel’s report. 

 The information from Ken Goettel has been provided to 
FEMA and Iowa Homeland Security.  FEMA is in the 
process of preparing a Project Worksheet and 
developing a timetable for review. 

 Sebesta Blomberg and Stanley Consultants were hired 
to design the new West Campus Steam 
Generation/Energy Plant.  The new plant is included as 
part of Goettel’s overall Utilities mitigation plan.  In 
parallel, in June 2010 the Board approved the 
University’s “permission to proceed” request for a 
project that will replace parking spaces located at the 
preferred site of a West Campus Steam 
Generation/Energy Plant.  Both projects are advancing. 
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 PROJECT STATUS 

Dubuque Street / Park Road 
Bridge Reconstruction 

(City of Iowa City project) 

 The City of Iowa City has received a $3 million grant 
from the US Secretary of Commerce to support design 
and engineering work for these projects. 

 In coordination with the UI, the City of Iowa City has 
hired HNTB, Kansas City, as the design consultant for 
both the Park Road Bridge replacement and the raising 
of Dubuque Street.  Design efforts have begun. 

 Early design effort for the bridge will be coordinated 
with the UI’s design of the Hancher replacement in 
order to create a unified, cohesive site. 
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