
BOARD OF REGENTS 
STATE OF IOWA 

AGENDA ITEM 18
FEBRUARY 6-7, 2012

Contact:  Joan Racki
 

 
UNIVERSITY OF IOWA UPDATE OF FLOOD RECOVERY STATUS 

 
 

Action Requested:  Receive the report from the University of Iowa. 
 
Executive Summary:  The University has provided the following report: 
 
---------------------------------------------------------------------------------------------------------------------------- 
 
Attached are two documents: the first is the most recent report of flood recovery expenses and 
funding received (through December 31, 2011), and the second is the most current “Major Flood 
Recovery Project Timetable” document – dated January 11, 2012.  The timetable document 
reflects the University’s best estimate of the dates on which the listed key events will occur.   
 
On January 11 FEMA formally obligated an additional $106.7 million for the Hancher 
Auditorium, the School of Music/Clapp Recital Hall and the School of Art replacement projects.  
This latest obligation brings the total federal commitment for these projects to $267 million, the 
funding level that was negotiated by FEMA Region VII and the University this past summer.  
The announcement of this obligation was in accord with the timetable that has previously been 
presented to the Board. 
 
The University intends to present to the Board at its March 2012 meeting a formal request to 
approve the schematic designs and budgets for these three major replacement projects.  
However, at the February meeting the University will be making a presentation of the designs 
for each of these projects (Hancher, Music, Art).  University faculty, staff and our professional 
design teams have worked continually on the designs of the buildings - leading to this point of 
development.  The University has also engaged Mortenson Construction to assist in the 
management of project costs, as well as to develop construction schedules that will permit the 
expeditious awarding of contracts for the Hancher and the School of Music projects. 
 
In addition to presenting the designs of these major flood replacement projects, the University 
will also present the exterior design of the flood mitigation project to be undertaken at the Iowa 
Memorial Union. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
H:\BF\2012\feb12\0212_ITEM18-suiflood.doc 
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