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STATE OF IOWA NOVEMBER 8-9, 2006 
 
 Contact:  Sheila Doyle 
 
 

REGISTER OF UNIVERSITY OF NORTHERN IOWA  
CAPITAL IMPROVEMENT BUSINESS TRANSACTIONS 

 
Action Requested:  Consider recommending to the Board approval of the project 
description and budget ($1,534,000) for the Gilchrist Hall Renovation/Restoration – 
Asbestos Abatement project, and the revised project budget ($5,608,000) for the 
Business and Community Services – Phase 1 project.   
 
Executive Summary:  The Gilchrist Hall Renovation/Restoration – Asbestos 
Abatement project would remove asbestos from Gilchrist Hall.  The facility has been 
closed since a fire in October 2005 and occupants have been temporarily relocated to 
other campus facilities.  The asbestos abatement must be completed prior to initiating the 
renovation/restoration work in the building.   
 
The University has been working with the insurance adjuster to determine the dollar 
amount of damage to Gilchrist Hall; the University has settled claims for electronic 
equipment and furnishings, and two personal property claims have been paid.  The 
insurance adjuster has notified the University that asbestos abatement can proceed with 
a maximum construction cost of $1,350,000.  If the bids exceed this amount, 
authorization from the insurance company would be required for award of the asbestos 
abatement contract.  The University plans to bid the asbestos abatement work in 
February 2007, with an anticipated completion date of June 2007.   
 
The University continues to work with the insurance adjuster to determine the full scope 
and cost for the remainder of the Gilchrist Hall renovation and restoration work.   
 
The Business and Community Services – Phase 1 project is constructing a two-level 
facility on the University’s south campus to consolidate in one location some functions of 
the University’s Business and Community Services program, including the John 
Pappajohn Entrepreneurial Center, Institute for Decision Making, and student and 
entrepreneurial business accelerator space.  The facility would also provide rental space 
for use by the Iowa State University Extension Office to promote collaboration between the 
two universities’ outreach programs.  The project is funded by the U.S. Department of 
Energy, Grow Iowa Values Fund, and the federal Small Business Administration.   
 
The revised budget, an increase of $962,000, would provide additional funding from the 
Department of Energy.  The project has included construction of the building’s second 
level as shell space only, for completion at a future date upon receipt of additional funding.  
The Department of Energy additional funding would allow completion of the second-level 
space, which would house the Iowa Waste Reduction Center and provide additional 
student business incubator space.   
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Details of Projects:   
Gilchrist Hall Renovation/Restoration 

Project Summary 

 Amount Date  Board Action 
Permission to Proceed  Dec. 2005 Approved 
Architect/Engineer Selection    
   (InVision Architecture, Waterloo, IA)  Dec. 2005 Not Required 
    
Project Description and Budget (Asbestos    
   Abatement) $ 1,534,000 Nov. 2006 Requested 

  
 
Business and Community Services 

Project Summary 

 Amount Date  Board Action 
Permission to Proceed Oct. 2003 Approved 
Initial Review and Consideration of  Oct. 2003 Received 
   Capital Project Evaluation Criteria  Report 
Architectural Agreement    
   (InVision Architecture, Waterloo, IA) $    480,000 Feb. 2004 Approved 
Phase 1 Program Statement  June 2004 Approved 
Final Review and Consideration of  Nov. 2004 Received 
   Capital Project Evaluation Criteria  Report 
Phase 1 Schematic Design Nov. 2004 Approved 
Phase 1 Project Description and Total Budget 4,646,000 Nov. 2004 Approved 
Phase 1 Construction Contract    
   (Reject Bids) June 2005 Not Required 
Phase 1 Construction Contract    
   (Cardinal Construction) 3,670,100 Aug. 2005 Not Required 
Construction Change Order #1 40,774 March 2006 Not Required 
Construction Change Order #2 305,210 March 2006 Not Required 
   
Revised Project Budget 5,608,000 Nov. 2006 Requested 
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Project Budget 
 

 Initial Budget  Revised Budget 
 November 2004  November 2006 
Construction $  3,900,000 $  4,582,900
Design, Inspection & Administration 547,000 700,900
Furniture and Movable Equipment 25,770 102,770
Artwork 23,230 28,040
Contingency     150,000     193,390
TOTAL $ 4,646,000 $  5,608,000
 
Source of Funds: 
  U.S. Department of Energy $  2,896,000 $  3,858,000
  Endow Iowa Grants (formerly Grow   
     Iowa Values Fund) 1,500,000 1,500,000
  U.S. Small Business Administration 250,000 250,000
        TOTAL $  4,646,000  $  5,608,000
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