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MEMORANDUM 

To   Board of Regents 
 
From:  Board Office 
 
Subject:  Revisions to the Board of Regents Policy Manual  
 
Date:  September 1, 2004 

 
Recommended Actions: 
 

 
Approve, as first reading, the dollar threshold revisions to Chapter 9 – Capital Procedures of 
the Board of Regents Policy Manual: 

 
Executive Summary: 
 
 
 

At its June 2004 meeting, the Board instructed the Board Office to review 
the Board’s capital procedures, in consultation with the institutions, and 
consider ways to streamline the capital project approval process while 
maintaining appropriate Board oversight.  These revisions are detailed in 
Attachment A. 
 

 The Board also requested a review of the dollar levels of existing capital 
approval thresholds, with a focus on maintaining Board authority for 
strategic policy decisions and follow-up monitoring. 
 

 The proposed threshold revisions to the Board’s capital procedures 
(Policy Manual Chapter 9), which are presented for the first reading this 
month, have been developed in consultation with the Regent institutions 
and Board leadership. 
 

 The proposed threshold revisions are portrayed on the table included 
within this memorandum and summarized below. 
 

 In general, the proposed revisions would increase institutional authority 
for projects with budgets up to $1,000,000, increase Board Office 
authority for projects with budgets between $1,000,000 and $1,999,999 
(with discretion to forward items for Board action), and retain Board 
approval for new building projects of $1,000,000 or more, as well as for 
all projects with budgets of $2,000,000 or more.   
 

 More specifically, the proposed threshold revisions would delegate to the 
institutions increased authority for approval of: 
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 • Program statements and schematic designs for all but new building 
projects with budgets up to $2,000,000. 

 
 • Revised project budgets, architect/engineer agreements and 

amendments, and construction contract awards and change orders 
for projects with budgets up to $1,000,000; these approvals would be 
reported to the Board Office semi-annually. 

 
 • Architect/engineer amendments and construction contract change 

orders for projects greater than $1,000,000, based on the dollar 
amounts of the amendments and change orders; the approved 
amendments and change orders would be reported to the Board as 
needed. 

 
 The proposed threshold revisions would delegate to the Board Office, 

with referral to the Board at Board Office discretion, increased authority 
for approval of: 
 

 • Program statements for new building projects with budgets of 
$1,000,000 or more, and for major addition and remodeling projects 
with budgets of $2,000,000 or more. 

 
 • Project descriptions and budgets between $1,000,000 and 

$1,999,999 for all but new buildings, and revised project budgets 
between $1,000,000 and $1,999,999. 

 
• Architect/engineer selections and negotiated agreements for projects 

with budgets between $1,000,000 and $1,999,999, and approval of 
negotiated architectural agreements (based on Board-approved 
selection) for projects with budgets of $2,000,000 or more. 

 
 • Architect/engineer amendments and construction change orders for 

projects with budgets of $1,000,000 or more, based on the dollar 
amounts of the amendments and change orders.   

 
 The proposed threshold revisions would maintain Board approval of: 

 
• Permission to proceed with project planning for all projects with 

budgets of $2,000,000 or more. 
 

 • Schematic designs and project descriptions and budgets for new 
building projects with budgets of $1,000,000 or more. 

 
 • Schematic designs for major addition and remodeling projects of 

$2,000,000 or more, and project descriptions and budgets, revised 
budgets, and selection of architects and engineers for all projects with 
budgets of $2,000,000 or more. 

 
 The following table summarizes Board existing policies and the proposed, 

revised policies for capital approval thresholds. 
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PROPOSED THRESHOLD REVISIONS (September 2004)
BOARD OF REGENTS POLICY MANUAL CHAPTER 9

----------------------------------------------------------------------------------------------------------------------PROJECT BUDGET AMOUNT-------------------------------------------------------------------------------------------------------------------

$250,000 - $499,999 $500,000 - $999,999 $1 Million - $2 Million $2 Million or More

Permission to Proceed

   2003 Policy Approved by Board

   Revised Board Office Proposal Not Required Approved by Board

Program Statement

   2003 Policy Approved by Board for New  Buildings and Renovation

   Revised Board Office Proposal Approved by Board Office for New Buildings Only Approved by Board Office for New Buildings, Major Additions and Remodeling Projects
but may be forwarded for Board action but may be forwarded for Board action at Board Office discretion

at Board Office discretion

(Note:  The proposed policy would establish different thresholds for new buildings and renovation
with a lower threshold for new construction)

Schematic Design

   2003 Policy Approved by Board for New Construction and Renovation

   Revised Board Office Proposal Approved by Board for New Buildings Only; Approved by Board for New Buildings, Major Additions and Remodeling Projects;
schematic design to reflect program statement schematic design to reflect program statement 

approved by Board Office or Board approved by Board Office or Board

Project Description and Budget

   2003 Policy Approved by Board

   Revised Board Office Proposal Approved by Board Office Approved by Board for New Buildings Only Approved by Board
All Others Approved by Board Office

Revised Project Budgets

   2003 Policy If increase less than $100,000, Approved by Board Office Approved by Board
approved by Institution

If increase $100,000 or more, 
approved by Board Office

   Revised Board Office Proposal Approved by Institution Approved by Board Office, but may be referred Approved by Board
To be reported semi-annually to Board Office for Board action at Board Office discretion

Architect/Engineer Agreements

   2003 Policy If fee is less than $50,000, Approved by Board Office Approved by Board
approved by Institution

If fee is $50,000 or more,
approved by Board Office

   Revised Board Office Proposal Approved by Institution Selection and agreement approved by Selection approved by Board, agreement approved by Board Office, 
To be reported semi-annually to Board Office Board Office, but may be referred for Board but agreement may be referred for Board action at Board Office discretion

action at Board Office discretion
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Construction Contract Awards

   2003 Policy Awarded by the Institution Awarded by Board Office 
unless unusual circumstances,
then referred to Board Office 

   Revised Board Office Proposal Awarded by the Institution Awarded by Board Office but may be referred for Board action at Board Office discretion,
unless unusual circumstances or bid irregularities, or if required by bidding irregularities or other unusual circumstances

then referred to Board Office 

Architect/Engineer Amendments

   2003 Policy If single amendment exceeds $25,000 or 20 percent of If single amendment exceeds $50,000 or
agreement (whichever is more), approved by Board Office 20 percent of agreement (whichever is less),

approved by Board Office
All others approved by Institution

If single amendment exceeds $100,000 or
50 percent of agreement (whichever is less),

approved by Board

All others approved by Institution

   Revised Board Office Proposal Approved by Institution Approved by Institution, unless a single amendment exceeds $50,000 and/or cumulative amendments exceed 20 percent of contract,
To be reported semi-annually to Board Office then approved by Board Office, but may be referred for Board action at Board Office discretion

To be reported to Board as needed

Construction Change Orders
   (Amounts apply to both add and deduct change orders (+or-))

   2003 Policy If single change order totals $50,000 or more (+ or -), If single change order between $50,000 and
approved by Board Office $99,999 (+ or -), approved by Board Office

All others approved by Institution If single change order of $100,000 or more
(+ or -), approved by Board

All others approved by Institution

   Revised Board Office Proposal Approved by Institution Approved by Institution, unless a single change order exceeds $50,000 and/or cumulative change orders exceed 20 percent of contract,
To be reported semi-annually to Board Office then approved by Board Office, but may be referred for Board action at Board Office discretion

To be reported to Board as needed
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Analysis: 
 
 The following dollar threshold revisions are being presented for first 

reading this month. 
 

Permission to 
Proceed with 
Project Planning 

Currently, §9.04 of the Policy Manual requires Board permission to 
proceed with all projects with estimated budgets of $1,000,000 or more.  
 
The proposed revision would require Board permission to proceed with all 
projects with estimated budgets of $2,000,000 or more. 
 

Program Statement Currently, §9.05 of the Policy Manual requires Board approval of program 
statements for new building and renovation projects of $1,000,000 or 
more. 
 

 The proposed revision would require Board Office approval of program 
statements for new building projects with budgets of $1,000,000 or more, 
and for major addition and remodeling projects with budgets of 
$2,000,000 or more (which may be referred for Board action at the 
discretion of the Board Office). 
 

Schematic Design Currently, §9.05 of the Policy Manual requires Board approval of 
schematic designs for new building and renovation projects of $1,000,000 
or more. 
 

 The proposed revision would require Board approval of schematic 
designs for new building projects with budgets of $1,000,000 or more, 
and for major addition and remodeling projects with budgets of 
$2,000,000 or more. 
 

Project Descriptions 
and Budgets 

Currently, §9.06 of the Policy Manual requires Board approval of project 
descriptions and budgets of $250,000 or more.   
 
The proposed revision would require: 
 

 • Board Office approval of project descriptions and budgets between 
$250,000 and $999,999;  

 
 • Board approval of project descriptions and budgets for new building 

projects between $1,000,000 and $1,999,999, and Board Office 
approval of all other projects between $1,000,000 and $1,999,999; 
and 

 
 • Board approval of project descriptions and budgets of $2,000,000 or 

more. 
 
Revised Project 
Budgets 

 
Currently, §9.06 of the Policy Manual requires institutional or Board Office 
approval of revised budgets between $250,000 and $499,999 (depending 
on the amount of the increase), Board Office approval of revised budgets 
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between $500,000 and $999,999, and Board approval of revised budgets 
of $1,000,000 or more.   
 

 The proposed revision would require: 
 
• Institutional approval of revised budgets between $250,000 and 

$999,999 (to be reported to the Board Office semi-annually);  
 

 • Board Office approval of revised budgets between $1,000,000 and 
$1,999,999 (which may be referred for Board action at the discretion 
of the Board Office); and 

 
 • Board approval of revised budgets of $2,000,000 or more.   
 
Architect/Engineer 
Agreements and 
Amendments 

 
Currently, §9.07 of the Policy Manual requires: 
 
• Institutional or Board Office approval of architect/engineer 

agreements for projects with budgets between $250,000 and 
$499,999 (depending on the amount of the fee), and of architect/ 
engineer amendments for projects with budgets between $250,000 
and $999,999 (depending on the amount of the amendment); 

 
 • Board Office approval of architect/engineer agreements for projects 

with budgets between $500,000 and $999,999, and Board approval of 
architect/engineer agreements for projects with budgets of 
$1,000,000 or more; and  

 
 • Institutional, Board Office, or Board approval of architect/engineer 

amendments for projects with budgets of $1,000,000 or more, 
depending on the amount of the amendment.   

 
 The proposed revision would require: 

 
• Institutional approval of architect/engineer agreements and 

amendments for projects with budgets between $250,000 and 
$999,999 (to be reported to the Board Office semi-annually);  

 
 • Board Office approval of architect/engineer selections and negotiated 

agreements for projects with budgets between $1,000,000 and 
$1,999,999; 

 
 • Board approval of architect/engineer selections for projects with 

budgets of $2,000,000 or more, with Board Office approval of the 
negotiated agreement (which may be referred for Board action at the 
discretion of the Board Office); and  

 
 • Institutional or Board Office approval of architect/engineer 

amendments for projects with budgets of $1,000,000 or more, 
depending on the amount of the amendment (which may be referred 
for Board action at the discretion of the Board Office).   
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Approved amendments would be reported to the Board as needed.   
 

Construction 
Contract Awards 

Currently, §9.08 of the Policy Manual requires institutional approval of 
construction contract awards for projects with budgets between $250,000 
and $499,999, and Board Office approval of construction contract awards 
for projects with budgets of $500,000 or more.   
 

 The proposed revision would require institutional approval of construction 
contract awards for projects with budgets between $250,000 and 
$999,999, and Board Office approval of construction contract awards for 
projects with budgets of $1,000,000 or more (which may be referred for 
Board action at the discretion of the Board Office). 

 
Construction 
Contract Change 
Orders 

 
Currently, §9.08 of the Policy Manual requires: 
 
• Institutional or Board Office approval of construction contract change 

orders for projects with budgets between $250,000 and $999,999, 
depending on the amount of the change order; and  

 
 • Institutional, Board Office, or Board approval of construction change 

orders for projects with budgets of $1,000,000 or more, depending on 
the amount of the change order.    

 
 The proposed revision would require: 

 
• Institutional approval of construction change orders for projects with 

budgets between $250,000 and $999,999 (to be reported to the 
Board Office semi-annually); and  

 
 • Institutional or Board Office approval of construction change orders 

for projects with budgets of $1,000,000 or more, depending on the 
amount of the change order (which may be referred for Board action 
at the discretion of the Board Office).   
 

Approved change orders would be reported to the Board as needed 
 

Standard revision 
process takes two 
Board meetings 

Changes are proposed to the Policy Manual as a result of editorial review 
and Regent comments.  The traditional revision process for substantive 
revisions involves initial review and comment by the institution and the 
Board (the “first reading”) and then providing final Board approval for 
publication at a subsequent Board meeting. 
 

 Revisions to the Policy Manual that have been approved by the Board to 
date are listed in Attachment B. 
 

 
 
 
H:HR(Docket 2004)0904_ITEM07f.doc 
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 Attachment A 
PROPOSED REVISION:   FIRST READING 
 
 
IX. Capital Procedures 
 
 .  .  . 
 
9.03A    Register of Capital Improvement Business Transactions 

 
A.    Each institutional docket submission shall carry a single agenda item for 

reporting of its Capital Improvement Business Transactions (typically designated 
as B-1), as defined in this section.   (previously 9.03C.) 

 
B. Capital actions, shall be reported for which approval, ratification, and execution 

by of the Board is requested at its next meeting.  Reporting shall be by means of 
the monthly "Register of Capital Improvement Business Transactions" (hereafter 
referred to as the "Register"), with subheadings as follows:  (A) Permission to 
Proceed with Project Planning; (B) Program Statements and Design Documents; 
(C) Project Descriptions and Budgets; (D) Consultant Agreements and 
Amendments; and (E) Construction Contracts and Change Orders to 
Construction Contracts; (F) Acceptance of Completed Construction Projects; and 
(G) Final Reports.  Processes related to the subheadings are included in 
separate sections of this chapter.   

 
C. The chief business officer of each institution shall certify the Register and send it 

to the Board Office with monthly docket agenda materials, where it shall be filed 
with the executive director, who shall in turn advise the Board as to its 
acceptability. 

 
9.04      Permission to Proceed with Project Planning  
 

Institutions shall seek the approval of the Board prior to initiating formal planning 
for any project estimated to cost $1,000,000 $2,000,000 or more.   Permission 
shall be requested in an exhibit in the Register of Capital Improvement Business 
Transactions.   The exhibit shall include a description of the need or identification 
of the program to be accommodated by the project; a narrative description of the 
project, if known; and of alternatives, if any, to the proposed course of action.   
The estimated cost of the project expressed as a range and the probable source 
of funds shall be provided.   (Cost estimates provided at this time are tentative 
and are subject to later revision.   Permission may be sought at this time to seek 
architectural or engineering assistance or the services of a construction manager 
if that is the intention of the institution.)  The institution must submit, at this time, 
information to respond to the Board’s evaluation criteria for new building and 
renovation projects. 
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9.05 Program Statements and Design Documents 
 

A. Program Statement 
 

 The program statement describes the facility which is to be constructed in terms 
of purpose and scope.   It may be prepared prior to hiring a design consultant or 
with the assistance of the consultant.   Once prepared and approved, the 
program statement provides a basis for agreement between the project user, the 
institution, and the design consultant.  Program statements shall be submitted for 
Board review for all new buildings, major additions, or remodeling projects with 
an estimated project cost of $1,000,000 or more Board Office approval for new 
building projects with an estimated project cost of $1,000,000 or more and for 
major addition and remodeling projects with an estimated project cost of 
$2,000,000 or more.  The program statements may be forwarded for Board 
action at the discretion of the Board Office.  The Board Office shall be provided 
with an executive summary of the program statement for approval by the Board 
prior to the institution initiating initiation of the project design.  The program 
statement may include a review of the design concepts and projected measures 
of efficiency, including net to gross square feet, construction cost per square foot 
and projected utility and maintenance costs.   

 
  B. Design Documents 
 

   This phase of planning begins with approval of program statement and 
terminates with completion of bid documents.  This phase includes schematic 
design, design development and construction documents.   

   
 Approval of design documents shall follow approval of the program statement.  

However, on occasion, and with the consent of the Board Office, the program 
statement and schematic design may be presented concurrently for Board 
approval.   

1. Schematic design for projects for which a program statement is required shall 
be approved by the Board.  Schematic designs shall be submitted for Board 
approval for new building projects with an estimated project cost of $1,000,000 
or more and for major addition and remodeling projects with an estimated 
project cost of $2,000,000 or more.  The schematic designs shall reflect the 
program statement approved by the Board Office or the Board.  The docket 
institutional exhibit shall include information on the net to gross square footage 
ratio (including a comparison to the building program, if previously approved), 
estimated construction cost per square foot, exterior materials and relationship 
of exterior design and materials to the campus context (for new construction), 
restroom fixture counts, operating and maintenance costs (for new 
construction), project schedule, and any additional information requested by 
the Board or Board Office.  At the time the schematic design is approved by 
the Board, the Board may require that further design development drawings 
be presented.   
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2. Institutional requests for Board approval of a “project description and   
      budget” (including funding sources) are to be presented no later than   
      the time at which the “schematic design” is presented. 

3.   Board approvals of both the “schematic design” and “project  
      description and budget” (including funding sources) will constitute  
      Regents final project approval and authorization to proceed with  
      construction. 

4.   Material changes in program, design or cost subsequent to the  
      Board’s final approval must be returned to the Board for further   
      approval. 

5.   Final information to address the Board’s evaluation criteria must be  
      submitted when approval of the schematic design is requested. 

 
 
9.06 Project Descriptions and Budgets 
 
 A.   Definitions 
 

The project description and budget shall include a brief history of the project, the 
justification or need for the project, the purpose to be served, a description of the 
project scope, the approximate net and/or gross square feet, a preliminary budget, 
and any additional information requested by the Board Office or the Board.   

 
1.   The preliminary budget shall contain lines for major expenditure items  
       and identify source(s) of fund(s). 

 
2. A revised project budget increases or decreases the total budget from 
      the amount approved in the preliminary budget.   

 
3. An amended project budget changes the line items and/or source(s) of   
      fund(s) from those approved in the preliminary budget; the total project  
      budget does not change.  

 B.   Projects with Budgets of Less than $250,000 
 

A Project Description and Budget shall be prepared for all capital projects with a 
project budget of $100,000 or more.  Institutional approval of the Project 
Description and Budget shall constitute approval of projects estimated to cost less 
than $250,000. 

 
Approved projects with budgets between $100,000 and $249,999 shall be listed 
on the capital register reported semi-annually to the Board Office.  A summary 
page with a brief (two sentence) description of each project shall be included as 
an exhibit to the capital register.   
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C.   Projects with Budgets of $250,000 or More to $999,999 

 
Projects with descriptions and budgets of $250,000 or more between $250,000 
and $999,999 shall be submitted to the Board Board Office for review and 
approval as an entry of the Register with exhibit.   
 

D.   Projects with Budgets of $1,000,000 to $1,999,999 
 

Project descriptions and budgets for new buildings between $1,000,000 and 
$1,999,999 shall be submitted for Board review and approval as an entry on the 
Register with exhibit.  All other project descriptions and budgets between 
$1,000,000 and $1,999,999 shall be submitted for Board Office review and 
approval.   

 
Institutional requests for Board approval of a “project description and budget” 
(including funding sources) are to be presented no later than the time at which the 
“schematic design” is presented. 
 

E.   Projects with Budgets of $2,000,000 or More 
 

All project descriptions and budgets of $2,000,000 or more shall be submitted for 
Board review and approval as an entry on the Register with exhibit.   

 
Institutional requests for Board approval of a “project description and budget” 
(including funding sources) are to be presented no later than the time at which the 
“schematic design” is presented. 

 
F.   General  
 

Commitments on projects shall not be made until approval is given by the Board 
Office or the Board.     

 
 If the project will employ alternative delivery methods other than the normal 

design-bid-build process, the project description and budget shall include a review 
of the advantages and disadvantages (risk) of this delivery method.   

 
G.  Alterations to the Residence of Institutional Head  (previously 9.06E) 

 
Institutions shall obtain the Board's approval prior to initiating any renovation, 
modification, or improvement to the official state-owned residence of an 
institutional head if the cost is expected to exceed estimated at $10,000 or more.  
All renovations, modifications or improvements to the residence of an institutional 
head expected to cost less than $10,000 shall be reported to the executive 
director before proceeding.  (Board of Regents Minutes October 18, 1995, p. 324)  
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H.  Revised / Amended Project Budgets 

 
1. Revised Project Budgets between $250,000 and $999,999 

 
A project with an increased budget which results in a revised budget totaling 
between $250,000 and $499,999 $999,999 shall be approved by the institution 
if the budget increase is less than $100,000, and approved by the Board 
Office if the budget increase is $100,000 or more.  Information on all revised 
budgets approved by the institution shall be provided in a semi-annual report 
to the Board Office.   

 
 A project with an increased budget totaling between $500,000 and $999,999 

shall be approved by the Board Office. 
 

2. Revised Project Budgets between $1,000,000 and $1,999,999 
 

A project with an increased budget which results in a revised budget totaling 
between $1,000,000 and $1,999,999 shall be approved by the Board Office, 
but may be referred for Board action at the discretion of the Board Office. 

 
3. Revised Project Budgets greater than $2,000,000 
 

A project with an increased budget which results in a revised budget totaling 
$2,000,000 or more shall be approved by the Board. 

 
4. Revised, Decreased Project Budgets and Amended Project Budgets 
 

A revised, decreased budget, or an amended budget (as defined in 9.06 A.), 
need not be submitted to the Board Office or the Board for approval.   

 
 
9.07 Consultant Agreements and Amendments 
  
 A. Definition 

 
Consultant agreements include but are not limited to agreements for architectural, 
engineering, other design professional, and construction management services.  
The provisions of this section would not normally apply to surveying or testing 
services. 

 
               B.    Agreements 
 

1. The chief business officer may select and contract for architectural or 
engineering or other design professional services for projects with an 
estimated project budget of less than $250,000.   
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2. Whenever the estimated project budget for a construction project is between 
$250,000 and $499,999 $999,999, the consultant selection and agreement 
shall be approved by the institution. approval of the agreement shall be 
delegated to the institution if the agreement fee is less than $50,000.  If the 
agreement fee is $50,000 or more, the agreement shall be approved by the 
Board Office.  Information on all consultant agreements approved by the 
institution for projects between $250,000 and $999,999 shall be provided in a 
semi-annual report to the Board Office. 

 
 Whenever the estimated project budget is between $500,000 and $999,999, 

the agreement shall be approved by the Board Office. 
 

Whenever the estimated project budget for a construction project is between 
$1,000,000 and $1,999,999, the consultant selection and agreement shall be 
approved by the Board Office, but the selection and/or agreement may be 
referred for Board action at the discretion of the Board Office.   

 
Whenever the estimated project budget for a construction project is 
$2,000,000 or more, the consultant selection shall be approved by the Board.  
The agreement shall be approved by the Board Office, but may be referred for 
Board action at the discretion of the Board Office.   

 
Whenever the estimated project budget for a construction project is  
$1 million or more, the agreement shall be approved by the Board. 

 
   C. Amendments  
 

1. For projects with budgets less than $250,000, any amendments to an 
architectural, engineering or construction management contract which is less 
than $25,000 and does not increase the project budget can shall be approved 
by the institution's chief business officer.   

 
  2. For projects with budgets between $250,000 and $999,999, amendments shall 

be approved by the institution.  a single amendment that exceeds $25,000 or 
20 percent of the original agreement, whichever is more, shall be approved by 
the Board Office.  All other amendments shall be approved by the institution.  
Information on all amendments approved by the institution for projects 
between $250,000 and $999,999 shall be provided in a semi-annual report to 
the Board Office.   
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  3. For projects with budgets of $1,000,000 million or more, amendments shall be 
approved by the institution unless a single amendment that exceeds $50,000 
and/or the sum of the cumulative amendments exceeds 20 percent of the 
original agreement. whichever is less.  If the amount of the amendment(s) 
exceeds this threshold, the amendment(s) shall be approved by the Board 
Office, but may be referred for Board action at the discretion of the Board 
Office.  Information on all approved amendments for projects of $1,000,000 or 
more shall be reported to the Board as needed.  A single amendment that 
exceeds $100,000 or 50 percent of the original agreement, whichever is less, 
shall be approved by the Board.  All other amendments shall be approved by 
the institution. 

 
 
9.08 Construction Contracts and Change Orders 
 
 A. Construction Contracts 
 

For projects with approved budgets of less than $250,000, the construction 
contract shall be awarded by the institution. 

 
For projects with approved budgets between $250,000 and $499,999 $999,999, 
the construction contract shall be awarded by the institution unless there are 
unusual circumstances, in which case the award would be referred to the Board 
Office for Executive Director action.  (When the contract is awarded by the 
institution, a copy of the bid tab and Notice of Award shall be provided to the 
Board Office.)   

 
For projects with approved budgets of $1,000,000 or more, the construction 
contract shall be awarded by the Board Office, but may be referred for Board 
action at the discretion of the Board Office, or if necessary due to unusual 
circumstances.   

 
If any objections are filed pursuant to Section 73A.3 of the Code, or if the chief 
business officer determines that any unusual circumstances exist which require 
special attention of the Board, the university shall docket present the proposed 
contract award for action by the Board at its next meeting.  The capital register 
exhibit shall detail the objections (and the need for a final public hearing), or the 
unusual circumstances, for consideration by the Board.  The exhibit shall also 
include a revised project budget, if necessary for the contract award.   

 
For projects with budgets of $500,000 and above, all construction contracts shall 
be awarded by the Executive Director; the contract award shall be reported on the 
capital register for Board ratification.  However, the Executive Director may refer 
construction contract awards to the Board for action.   
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  B. Construction Contract Change Orders 
 

For projects with budgets of less than $250,000, change orders shall be approved 
by the institution. 

 
 For projects with budgets between $250,000 and $999,999, a single change 

orders that totals $50,000 or more shall be approved by the Board Office 
institution.  All other change orders shall be approved by the institution.  
Information on all add and deduct change orders approved by the institution for 
projects between $250,000 and $999,999 shall be provided in a semi-annual 
report to the Board Office.   

 
 For projects with budgets of $1,000,000 million or more, change orders shall be 

approved by the institution, unless a single change order exceeds $50,000 and/or 
the sum of the cumulative change orders exceeds 20 percent of the original 
construction contract amount.  If the amount of the change order(s) exceeds this 
threshold, the change order(s) shall be approved by the Board Office, but may be 
referred for Board action at the discretion of the Board Office.  Information on all 
approved change orders for projects of $1,000,000 or more shall be reported to 
the Board as needed.  a single change order that totals between $50,000 and 
$99,999 shall be approved by the Board Office.  A single change order that totals 
$100,000 or more shall be approved by the Board.  All other change orders shall 
be approved by the institution.  

 
 Change orders that decrease the project budget need not be submitted for 

approval.  
 

 All copies of contract change orders requiring Board approval shall be signed by 
the chief business officer and the Executive Director after Board approval. 

 
9.09 Architect, Engineer and Construction Management Services Selection 
                Process  
 

A. Iowa Preference 
     

           Preference shall be given in accordance with Iowa Code to the selection of 
design professional firms either based in Iowa or with permanent offices in Iowa.  
If a firm which is neither Iowa-based nor with a permanent office in Iowa is 
selected, reasons shall be reported to the Board Office or to the Board as part of 
the university’s Register of Capital Improvement Business Transactions. 

 
B.    Design Professional Selection Process 

 
  1. Selection of Design Professionals for Projects with Budgets between  

     $250,000 and of less than $999,999 
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a. The process for selection of the design professional is the responsibility of 
the institution.  Approval of the negotiated agreement by the institution or 
the Board Office (as detailed in this Chapter – Register of Capital 
Improvement Business Transactions) shall constitute selection of the firm.  

 
   2. Selection of Architects for Projects with Budgets of $1,000,000 or More  
 

   a. Architectural selection for projects expected to cost $1,000,000 or   more 
must be selected by an institutional Architectural Selection Committee. 

 
b. The institution shall advertise its need for design services for the project.   

The Iowa Chapter of American Institute of Architects shall be notified by 
the institution concerning the institution's intention to secure architectural 
services. 

 
c. The institution shall notify the executive director of the Board when 
      the institution will evaluate the proposals of each firm responding  
      for the purpose of determining a short list of architectural firms to  
      be  interviewed and when the Architectural Selection Committee 
      will meet to interview firms.   

 
   d. The committee shall receive and evaluate the proposals of each firm 

responding to the advertisement utilizing appropriate criteria, and select 
the firms it believes are the most qualified for the project for interviews with 
the Committee.   

 
e. Based on the Architectural Selection Committee’s interviews with the firms, 

the Committee shall select a firm and forward its selection, with 
justification, to the university president or the president’s designee for 
authorization to negotiate an agreement with the firm. 

 
f. The Architectural Selection Committee’s summary report shall be 

forwarded to the Board Office prior to the institution’s request for approval 
of the selected firm.  inclusion of the architectural selection on the Register 
of Capital Improvement Business Transactions for Board approval.   

 
g. When Board approval is required, the The selected firm, and/or the 

negotiated agreement, shall be included on the Register of Capital 
Improvement Business Transactions for Board approval.  (This may be 
done separately or simultaneously.)   

3.   Selection of Engineers and Other Prime Design Professionals for 
      Projects with Budgets of $1,000,000 or More  

 
a. Engineer or other design professional selection for utility or other projects 

expected to cost $1,000,000 or more must be selected by an institutional 
committee. 
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b.   The committee shall be established for the purpose of selecting the firm for 
the specific project; the committee shall be comprised of appropriate 
institutional personnel depending upon the professional services to be 
provided. 

 
c. The institution shall advertise its need for design services for the  project. 

 
 d.   The institution shall notify the executive director of the Board when the 

institution will evaluate the proposals of each firm responding for the 
purpose of determining a short list of firms to be interviewed and when the 
committee is to meet to interview firms.   

 
e. The committee shall receive and evaluate the proposals of each  firm 

responding to the advertisement utilizing appropriate criteria, and select 
the firms it believes are the most qualified for the project for interviews with 
the committee.  

  
f. Based on the committee’s interviews with the firms, the committee shall 

select a firm and forward its selection, with justification, to the university 
president or the president’s designee for authorization to negotiate an 
agreement with the firm. 

g. The committee’s summary report shall be forwarded to the Board Office 
prior to the institution’s request for approval of the selected firm.  inclusion 
of the engineering or other design professional selection on the capital 
register for Board approval.   

 
h. When Board approval is required, the The selected firm, and/or the 

negotiated agreement, shall be included on the Register of Capital 
Improvement Business Transactions for Board approval.  (This may be 
done separately or simultaneously.)  

 
C. Use of Consultants for Feasibility Studies 

 
  1. Institutions are authorized to use consultants (typically design professionals) 

to conduct feasibility studies and strategic planning related to university 
facilities for the purpose of establishing the feasibility, concept, and/or scope 
for capital projects, provided the study does not include the preparation of 
construction documents.   

    
   a. For feasibility study agreements with a total anticipated cost of less than 

$50,000, including reimbursables, the institution shall determine the 
process for selection of the consultant.  The chief business officer shall 
approve the consultant agreement.   
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b. For feasibility study agreements with a total anticipated cost between 
$50,000 and $149,999, including reimbursables, the institution shall 
determine the process for selection of the consultant.  The Board Office 
shall approve the consultant agreement; the institution shall provide the 
Board Office with a description of the selection process and the rationale 
for selection of the consultant with its request for approval.   

 
c. For feasibility study agreements with a total anticipated cost of $150,000 or 

more, including reimbursables, selection of the consultant shall be 
approved by the Board.  The institution shall advertise its need for services 
and an institutional Architectural Selection Committee (or other appropriate 
committee depending upon the professional services to be provided) shall 
evaluate the firms’ submittals and determine a short list of firms to be 
interviewed, and interview the short list firms.  A summary of the selection 
process and the rationale for the recommended consultant shall be 
provided with the institutional request for Board approval of the consultant.  
agreement.  Board approval of the selection of the consultant shall be 
sought as part of the Register of Capital Improvement Business 
Transactions; the Board Office shall approve the negotiated agreement. 

 
D. Construction Manager Services  

 
  1. When the institution proposes to use construction management services in 

lieu of a single stipulated sum prime construction contractor, the institution 
shall obtain approval from the Board of the proposed process, including 
approval of the responsibilities of the construction manager and the selection 
process to be used. 

 
  2. The provision of other professional, specific services by construction 

managers is subject to the policies governing architects, engineering and 
other design professionals as detailed in this chapter of the Policy Manual.   

 
E. Consultant Agreements and Amendments  
 

1. Authority for approval of consultant agreements is detailed in this Chapter. 
(Register of Capital Improvement Business Transactions). 

 
2. Authority for approval of amendments to consultant agreements is detailed in 

this Chapter.  (Register of Capital Improvement Business Transactions) 

 
   F. Consultant Fees 
 
  1. Payments to the architect, engineer, other design professional or construction 

manager for services shall be based on a fee negotiated with the institution 
and approved by the institution, Board Office, or Board in accordance with this 
Manual.  Guide (Register of Capital Improvement Business Transactions).   

   
  2. The basis for payment shall be established by the institution.   
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  3. The Board Office will review architect, engineer, other design professional, 

and construction management contracts and, when appropriate, report to the 
Board.   

    
G. Disputes with Consultants 

 
  Disputes between the consultants and the university will be handled in 
                      accordance with procedures outlined in the Board of Regents consultant’s 
                      agreement.   

 
       
 
POLICY AFTER REVISION:                            FIRST READING 
  
 
 
9.03A    Register of Capital Improvement Business Transactions 

 
A.    Each institutional submission shall carry a single agenda item for its Capital 

Improvement Business Transactions, as defined in this section.   (previously 
9.03C.) 

 
B. Capital actions, for which approval of the Board is requested at its next meeting, 

shall be by means of the "Register of Capital Improvement Business 
Transactions" (hereafter referred to as the "Register"), with subheadings as 
follows:  (A) Permission to Proceed with Project Planning; (B) Program 
Statements and Design Documents; (C) Project Descriptions and Budgets; (D) 
Consultant Agreements and Amendments; and (E) Construction Contracts and 
Change Orders to Construction Contracts.  Processes related to the subheadings 
are included in separate sections of this chapter.   

 
C. The chief business officer of each institution shall certify the Register and send it 

to the Board Office with agenda materials, where it shall be filed with the 
executive director, who shall in turn advise the Board as to its acceptability. 

 
9.04      Permission to Proceed with Project Planning  
 

Institutions shall seek the approval of the Board prior to initiating formal planning for 
any project estimated to cost $2,000,000 or more.   Permission shall be requested in 
an exhibit in the Register of Capital Improvement Business Transactions.   The exhibit 
shall include a description of the need or identification of the program to be 
accommodated by the project; a narrative description of the project, if known; and of 
alternatives, if any, to the proposed course of action.   The estimated cost of the 
project expressed as a range and the probable source of funds shall be provided.   
(Cost estimates provided at this time are tentative and are subject to later revision.   
Permission may be sought at this time to seek architectural or engineering assistance 
or the services of a construction manager if that is the intention of the institution.)  The 
institution must submit, at this time, information to respond to the Board’s evaluation 
criteria for new building and renovation projects. 
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9.05 Program Statements and Design Documents 
 

A. Program Statement 
 

 The program statement describes the facility which is to be constructed in terms 
of purpose and scope.   It may be prepared prior to hiring a design consultant or 
with the assistance of the consultant.   Once prepared and approved, the 
program statement provides a basis for agreement between the project user, the 
institution, and the design consultant.  Program statements shall be submitted for 
Board Office approval for new building projects with an estimated project cost of 
$1,000,000 or more and for major addition and remodeling projects with an 
estimated project cost of $2,000,000 or more.  The program statements may be 
forwarded for Board action at the discretion of the Board Office.  The Board 
Office shall be provided with the program statement prior to the institution 
initiating the project design.  The program statement may include a review of the 
design concepts and projected measures of efficiency, including net to gross 
square feet, construction cost per square foot and projected utility and 
maintenance costs.   

 
  B. Design Documents 
 

   This phase of planning begins with approval of program statement and 
terminates with completion of bid documents.  This phase includes schematic 
design, design development and construction documents.   

   
 Approval of design documents shall follow approval of the program statement.   

1. Schematic designs shall be submitted for Board approval for new building 
projects with an estimated project cost of $1,000,000 or more and for major 
addition and remodeling projects with an estimated project cost of $2,000,000 
or more.  The schematic designs shall reflect the program statement approved 
by the Board Office or the Board.  The institutional exhibit shall include 
information on the net to gross square footage ratio (including a comparison to 
the building program, estimated construction cost per square foot, exterior 
materials and relationship of exterior design and materials to the campus 
context (for new construction), restroom fixture counts, operating and 
maintenance costs, project schedule, and any additional information 
requested by the Board or Board Office.  At the time the schematic design is 
approved by the Board, the Board may require that further design 
development drawings be presented.   

2. Institutional requests for Board approval of a “project description and budget” 
(including funding sources) are to be presented no later than the time at which 
the “schematic design” is presented. 
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3.   Board approvals of both the “schematic design” and “project description and 
budget” (including funding sources) will constitute Regents final project 
approval and authorization to proceed with construction. 

4.   Material changes in program, design or cost subsequent to the Board’s final 
approval must be returned to the Board for further approval. 

5.   Final information to address the Board’s evaluation criteria must be submitted 
when approval of the schematic design is requested. 

 
 
9.06 Project Descriptions and Budgets 
 
 A.   Definitions 
 

The project description and budget shall include a brief history of the project, the 
justification or need for the project, the purpose to be served, a description of the 
project scope, the approximate net and/or gross square feet, a preliminary budget, 
and any additional information requested by the Board Office or the Board.   

 
1.   The preliminary budget shall contain lines for major expenditure items  
       and identify source(s) of fund(s). 

 
2. A revised project budget increases or decreases the total budget from the 

amount approved in the preliminary budget.   
 

3. An amended project budget changes the line items and/or source(s) of fund(s) 
from those approved in the preliminary budget; the total project budget does 
not change.  

 B.   Projects with Budgets of Less than $250,000 
 

A Project Description and Budget shall be prepared for all capital projects with a 
project budget of $100,000 or more.  Institutional approval of the Project 
Description and Budget shall constitute approval of projects estimated to cost less 
than $250,000. 

 
Approved projects with budgets between $100,000 and $249,999 shall be 
reported semi-annually to the Board Office.  

 
 C.   Projects with Budgets of $250,000 to $999,999 
 

Project descriptions and budgets between $250,000 and $999,999 shall be 
submitted to the Board Office for review and approval.   



 
AGENDA ITEM 7f 

Page 22 

Attachment A 
 

D.   Projects with Budgets of $1,000,000 to $1,999,999 
 

Project descriptions and budgets for new buildings between $1,000,000 and 
$1,999,999 shall be submitted for Board review and approval as an entry on the 
Register with exhibit.  All other project descriptions and budgets between 
$1,000,000 and $1,999,999 shall be submitted for Board Office review and 
approval.   

 
Institutional requests for Board approval of a “project description and budget” 
(including funding sources) are to be presented no later than the time at which the 
“schematic design” is presented. 
 

E.   Projects with Budgets of $2,000,000 or More 
 

All project descriptions and budgets of $2,000,000 or more shall be submitted for 
Board review and approval as an entry on the Register with exhibit.   

 
Institutional requests for Board approval of a “project description and budget” 
(including funding sources) are to be presented no later than the time at which the 
“schematic design” is presented. 

 
F.   General  
 

Commitments on projects shall not be made until approval is given by the Board 
Office or the Board.     

 
 If the project will employ alternative delivery methods other than the normal 

design-bid-build process, the project description and budget shall include a review 
of the advantages and disadvantages (risk) of this delivery method.   

 
G.  Alterations to the Residence of Institutional Head  (previously 9.06E) 

 
Institutions shall obtain the Board's approval prior to initiating any renovation, 
modification, or improvement to the official state-owned residence of an 
institutional head if the cost is estimated at $10,000 or more.  All renovations, 
modifications or improvements to the residence of an institutional head expected 
to cost less than $10,000 shall be reported to the executive director before 
proceeding.  

 
H.  Revised / Amended Project Budgets 

 
1. Revised Project Budgets between $250,000 and $999,999 

 
A project with an increased budget which results in a revised budget totaling 
between $250,000 and $999,999 shall be approved by the institution.  
Information on all revised budgets approved by the institution shall be 
provided in a semi-annual report to the Board Office.   

 



 
AGENDA ITEM 7f 

Page 23 

Attachment A 
 

2. Revised Project Budgets between $1,000,000 and $1,999,999 
 
 A project with an increased budget which results in a revised budget totaling 

between $1,000,000 and $1,999,999 shall be approved by the Board Office, 
but may be referred for Board action at the discretion of the Board Office. 

 
3. Revised Project Budgets greater than $2,000,000 
 
 A project with an increased budget which results in a revised budget totaling 

$2,000,000 or more shall be approved by the Board. 
 
4. Revised, Decreased Project Budgets and Amended Project Budgets 
 
 A revised, decreased budget, or an amended budget (as defined in 9.06 A.), 

need not be submitted to the Board Office or the Board for approval.   
 
 
9.07.1 Consultant Agreements and Amendments 
  
 A. Definition 

 
Consultant agreements include but are not limited to agreements for 
architectural, engineering, other design professional, and construction 
management services.  The provisions of this section would not normally apply to 
surveying or testing services. 

 
 B.    Agreements 
 

1. The chief business officer may select and contract for architectural or 
engineering or other design professional services for projects with an 
estimated project budget of less than $250,000.   

 
2. Whenever the estimated project budget for a construction project is between 

$250,000 and $999,999, the consultant selection and agreement shall be 
approved by the institution.  Information on all consultant agreements 
approved by the institution for projects between $250,000 and $999,999 shall 
be provided in a semi-annual report to the Board Office. 

 
 Whenever the estimated project budget for a construction project is between 

$1,000,000 and $1,999,999, the consultant selection and agreement shall be 
approved by the Board Office, but the selection and/or agreement may be 
referred for Board action at the discretion of the Board Office.   

 
 Whenever the estimated project budget for a construction project is 

$2,000,000 or more, the consultant selection shall be approved by the Board.  
The agreement shall be approved by the Board Office, but may be referred 
for Board action at the discretion of the Board Office.   
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1. For projects with budgets less than $250,000, amendments to an 
architectural, engineering or construction management contract shall be 
approved by the institution's chief business officer.   

 
2. For projects with budgets between $250,000 and $999,999, amendments 

shall be approved by the institution.  Information on all amendments 
approved by the institution for projects between $250,000 and $999,999 shall 
be provided in a semi-annual report to the Board Office.   

 
3. For projects with budgets of $1,000,000 or more, amendments shall be 

approved by the institution unless a single amendment exceeds $50,000 
and/or the sum of the cumulative amendments exceeds 20 percent of the 
original agreement.  If the amount of the amendment(s) exceeds this 
threshold, the amendment(s) shall be approved by the Board Office, but may 
be referred for Board action at the discretion of the Board Office.  Information 
on all approved amendments for projects of $1,000,000 or more shall be 
reported to the Board as needed.  

 
 
9.08 Construction Contracts and Change Orders 
 
 A. Construction Contracts 
 

For projects with approved budgets of less than $250,000, the construction 
contract shall be awarded by the institution. 

 
For projects with approved budgets between $250,000 and $999,999, the 
construction contract shall be awarded by the institution unless there are unusual 
circumstances, in which case the award would be referred to the Board Office for 
action.  (When the contract is awarded by the institution, a copy of the bid tab and 
Notice of Award shall be provided to the Board Office.)   

 
For projects with approved budgets of $1,000,000 or more, the construction 
contract shall be awarded by the Board Office, but may be referred for Board 
action at the discretion of the Board Office, or if necessary due to unusual 
circumstances.   

 
If any objections are filed pursuant to Section 73A.3 of the Code, or if the chief 
business officer determines that any unusual circumstances exist which require 
special attention of the Board, the university shall present the proposed contract 
award for action by the Board at its next meeting.  The capital register exhibit shall 
detail the objections (and the need for a final public hearing), or the unusual 
circumstances, for consideration by the Board.   
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 B. Construction Contract Change Orders 
 

For projects with budgets of less than $250,000, change orders shall be approved 
by the institution. 

 
 For projects with budgets between $250,000 and $999,999, change orders shall 

be approved by the institution.  Information on all add and deduct change orders 
approved by the institution for projects between $250,000 and $999,999 shall be 
provided in a semi-annual report to the Board Office.   

 
 For projects with budgets of $1,000,000 or more, change orders shall be 

approved by the institution, unless a single change order exceeds $50,000 and/or 
the sum of the cumulative change orders exceeds 20 percent of the original 
construction contract amount.  If the amount of the change order(s) exceeds this 
threshold, the change order(s) shall be approved by the Board Office, but may be 
referred for Board action at the discretion of the Board Office.  Information on all 
approved change orders for projects of $1,000,000 or more shall be reported to 
the Board as needed.   

 
 All copies of contract change orders requiring Board approval shall be signed by 

the chief business officer and the Executive Director after Board approval. 
 
9.09 Architect, Engineer and Construction Management Services Selection 
                Process  
 

A. Iowa Preference 
     

           Preference shall be given in accordance with Iowa Code to the selection of 
design professional firms either based in Iowa or with permanent offices in Iowa.  
If a firm which is neither Iowa-based nor with a permanent office in Iowa is 
selected, reasons shall be reported to the Board Office or to the Board as part of 
the university’s Register of Capital Improvement Business Transactions. 

 
B.    Design Professional Selection Process 

1. Selection of Design Professionals for Projects with Budgets of Less than 
$999,999 

 
a. The process for selection of the design professional is the responsibility of 

the institution.  Approval of the negotiated agreement by the institution (as 
detailed in this Chapter) shall constitute selection of the firm.  

 
   2. Selection of Architects for Projects with Budgets of $1,000,000 or More  
 

a. Architectural selection for projects expected to cost $1,000,000 or more 
must be selected by an institutional Architectural Selection Committee. 
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b. The institution shall advertise its need for design services for the project.   
The Iowa Chapter of American Institute of Architects shall be notified by 
the institution concerning the institution's intention to secure architectural 
services. 

 
c.  The institution shall notify the executive director of the Board when the 

institution will evaluate the proposals of each firm responding for the 
purpose of determining a short list of architectural firms to be  interviewed 
and when the Architectural Selection Committee will meet to interview 
firms.   

 
d. The committee shall receive and evaluate the proposals of each firm 

responding to the advertisement utilizing appropriate criteria, and select 
the firms it believes are the most qualified for the project for interviews with 
the Committee.   

 
e. Based on the Architectural Selection Committee’s interviews with the firms, 

the Committee shall select a firm and forward its selection, with 
justification, to the university president or the president’s designee for 
authorization to negotiate an agreement with the firm. 

 
f. The Architectural Selection Committee’s summary report shall be 

forwarded to the Board Office prior to the institution’s request for approval 
of the selected firm.   

 
g. When Board approval is required, the selected firm, and/or the negotiated 

agreement, shall be included on the Register of Capital Improvement 
Business Transactions for Board approval.   

3.   Selection of Engineers and Other Prime Design Professionals for 
      Projects with Budgets of $1,000,000 or More  

 
a. Engineer or other design professional selection for utility or other projects 

expected to cost $1,000,000 or more must be selected by an institutional 
committee. 

 
b.   The committee shall be established for the purpose of selecting the firm for 

the specific project; the committee shall be comprised of appropriate 
institutional personnel depending upon the professional services to be 
provided. 

 
c. The institution shall advertise its need for design services for the  project. 

 
 d.   The institution shall notify the executive director of the Board when the 

institution will evaluate the proposals of each firm responding for the 
purpose of determining a short list of firms to be interviewed and when the 
committee is to meet to interview firms.   
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e. The committee shall receive and evaluate the proposals of each  firm 
responding to the advertisement utilizing appropriate criteria, and select 
the firms it believes are the most qualified for the project for interviews with 
the committee.  

  
f. Based on the committee’s interviews with the firms, the committee shall 

select a firm and forward its selection, with justification, to the university 
president or the president’s designee for authorization to negotiate an 
agreement with the firm. 

g. The committee’s summary report shall be forwarded to the Board Office 
prior to the institution’s request for approval of the selected firm.   

 
h. When Board approval is required, the selected firm, and/or the negotiated 

agreement, shall be included on the Register of Capital Improvement 
Business Transactions for Board approval.   

 
C. Use of Consultants for Feasibility Studies 

 
  1. Institutions are authorized to use consultants (typically design professionals) 

to conduct feasibility studies and strategic planning related to university 
facilities for the purpose of establishing the feasibility, concept, and/or scope 
for capital projects, provided the study does not include the preparation of 
construction documents.   

    
   a. For feasibility study agreements with a total anticipated cost of less than 

$50,000, including reimbursables, the institution shall determine the 
process for selection of the consultant.  The chief business officer shall 
approve the consultant agreement.   

 
b. For feasibility study agreements with a total anticipated cost between 

$50,000 and $149,999, including reimbursables, the institution shall 
determine the process for selection of the consultant.  The Board Office 
shall approve the consultant agreement; the institution shall provide the 
Board Office with a description of the selection process and the rationale 
for selection of the consultant with its request for approval.   

 
c. For feasibility study agreements with a total anticipated cost of $150,000 or 

more, including reimbursables, selection of the consultant shall be 
approved by the Board.  The institution shall advertise its need for services 
and an institutional Architectural Selection Committee (or other appropriate 
committee depending upon the professional services to be provided) shall 
evaluate the firms’ submittals and determine a short list of firms to be 
interviewed, and interview the short list firms.  A summary of the selection 
process and the rationale for the recommended consultant shall be 
provided with the institutional request for Board approval of the consultant.  
Board approval of the selection of the consultant shall be sought as part of 
the Register of Capital Improvement Business Transactions; the Board 
Office shall approve the negotiated agreement. 
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D. Construction Manager Services  
 
  1. When the institution proposes to use construction management services in 

lieu of a single stipulated sum prime construction contractor, the institution 
shall obtain approval from the Board of the proposed process, including 
approval of the responsibilities of the construction manager and the selection 
process to be used. 

  2. The provision of other professional, specific services by construction 
managers is subject to the policies governing architects, engineering and 
other design professionals as detailed in this chapter of the Policy Manual.   

 
E. Consultant Agreements and Amendments  
 

1. Authority for approval of consultant agreements is detailed in this Chapter. 
 

2. Authority for approval of amendments to consultant agreements is detailed in 
this Chapter. 

 
   F. Consultant Fees 
 
  1. Payments to the architect, engineer, other design professional or construction 

manager for services shall be based on a fee negotiated with the institution 
and approved by the institution, Board Office, or Board in accordance with this 
Manual.   

   
  2. The basis for payment shall be established by the institution.   
 
      

G. Disputes with Consultants 
 
  Disputes between the consultants and the university will be handled in 
                      accordance with procedures outlined in the Board of Regents consultant’s 
                      agreement.   
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Board approved revisions of sections of the Policy Manual 
 

• Chapter V. Equal Opportunity, in January 2002.   
• Chapter II. Meetings and Chapter IV: Personnel, in March 2002.   
• Chapter IV. Personnel -- §4.04: Appointment of Presidents, Superintendents, and 

Executive Director and §4.11: Employment and Supervision of Immediate Family 
Members, in April 2002. 

• Chapter III. Board Office, in April 2002. 
• Chapter VI. Academic Policies and Procedures (with the exception of §§6.03 and 6.04), 

in April 2002. 
• Chapter I. Board of Regents, in May 2002.  
• Chapter VI. Academic Policies and Procedures, §§6.03 and 6.04, in May 2002. 
• Chapter VIII. Charges and Fees, in May 2002. 
• Chapter IV. Personnel -- §4.37: Regent Employees Representing the Board of Regents 

and the Regent Enterprise, and §4.38: Regent Employees Serving on State Committees 
as Regent Employees, in June 2002. 

• Chapter I. Board of Regents -- §1.07(A)(2)(b) (amended to include a community college 
president as a representative on the Committee on Educational Coordination), in June 
2002.  

• Chapter VII.  Business Procedures -- §7.04: Purchasing, in July 2002. 
• Chapter IV. Personnel -- §4.39: Conflict of Interest of Public Officers and Employees – 

Gifts, §4.40: Conflict of Interest – Duty of Loyalty, and §4.41:  Inclement Weather, in 
January 2003. 

• Chapter VII. Business Procedures -- §7.01: Authority, §7.02: General Practices, §7.04: 
Financing, §7.06: Risk Management, §7.07: Compliance and Reporting, and §7.08: 
Audits, in January 2003. 

• Chapter IX. Property and Facilities -- §9.03: Register of Capital Improvement Business 
Transactions, §9.04: Permission to Proceed with Project Planning, §9.05: Program 
Statement, §9.06: Project Descriptions and Budgets, §9.07: Consultant Agreements and 
Amendments, §9.08: Construction Contracts and Change Orders, §9.09: Acceptance of 
Completed Construction Contracts, and §9.10: Final Reports, in January 2003. 

• Chapter I. Board of Regents -- § 1.03: Report of Special Schools Advisory Committees; 
§1.04, subsections C and E; and §1.06I: Regent Advisory Committees on Iowa School 
for the Deaf and Iowa Braille and Sight Saving School, in April 2003.  

• Chapter IV. Personnel -- §4.42: Interinstitutional Staff Sharing, in April 2003. 
• Chapter VI. Academic Policies and Procedures -- §6.05: Academic Review and Program 

Approval and subsection 6.05B(3), in April 2003. 
• Chapter IX. Property and Facilities -- §9.07: Consultant Agreements and Amendments, 

in April 2003. 
• Chapter I. Board of Regents -- §1.03: Governance, subsection E: Governance Reports – 

Banking Committee, in May 2003.  
• Chapter I. Board of Regents -- §1.05: Board of Regents Committee, in May 2003. 
• Chapter VII. Business Procedures -- §7.09: Printing, in July 2003. 
• Chapter VII. Business Procedures -- §7.02: General Policies, A. Budgets, 6. 

Reallocation, in October 2003. 
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• Chapter I. Board of Regents - §1.06E: Economic Development and Technology 
Transfer, in October 2003. 

• Chapter III. Board Office -- §3.03: Responsibilities of the Executive Director and Board 
Office, emeritus status for Board Office staff, in November 2003. 

• Chapter IV. Personnel -- §4.16: Holidays, in December 2003. 
• Chapter IV. Personnel -- §4.31: Drug-Free Environment and Controlled Substances, 

Subsection C, in December 2003. 
• Chapter VI. Academic Policies and Procedures -- §6.05: Academic Review and Program 

Approval, in December 2003. 
• Chapter V. Equal Opportunity -- §5.06: Affirmative Action Committee, in December 2003. 
• Chapter VII. Business Procedures -- §7.09: Printing, Subsection D-4, in December 2003. 
• Chapter I. Board of Regents -- §1.09, Affiliated Organizations, in January 2004. 
• Chapter VII Business Procedures -- §7.04B, Master lease drawdowns, in January, 2004. 
• Chapter VII Business Procedures --§7.04C, Assistance in reporting, in January, 2004. 
• Chapter VII Business Procedures -- §7.04I, Purchasing report, in January, 2004. 
• Chapter VIII Fees and Charges -- §8.06A, Residence system reporting, in January, 2004 
• Chapter I Board of Regents -- §1.03E, Governance Reports, in February 2004 
• Chapter I Board of Regents -- §1.02, Strategic Plan, in April, 2004 
• Chapter I Board of Regents -- §1.01C, Orientation of Board Members, in May, 2004 
• .Chapter IV. Personnel -- §4.40: Conflict of Interest, in May, 2004. 
• Chapter I Board of Regents -- §1.04, Board Officers, in May, 2004 
• Chapter I Board of Regents -- §1.05, Board of Regents Committees, in May, 2004 
• Chapter I Board of Regents -- §1.06, Interinstitutional Committees, in May, 2004 
• Chapter I Board of Regents -- §1.07, Special Committees, in May, 2004 
• Chapter VII Business Procedures – A number of non-substantive editorial corrections 

were implemented to ensure that the Policy Manual conformed to the revisions in the 
Board’s committee structure (e.g., “Banking Committee” references were removed or 
revised) in May, 2004 

• Chapter I Board of Regents -- §1.05b, Board Committee responsibilities, in June, 2004 
• Chapter I Board of Regents -- §1.05d, Standing Committees of the Board, in June, 2004 
• Chapter VI. Academic Policies and Procedures -- §6.01: Admissions Requirements 

(application fees), in June, 2004. 
• Chapter VI. Academic Policies and Procedures -- §6.20: Admission Requirements (Iowa 

Braille and Sight Saving School) Approval, in June, 2004. 
• Chapter VII Business Procedures -- §7.05B.12,  Definition of “movable equipment, in 

January, 2004. 
• Chapter 1 Board of Regents -- §1.02 Strategic Plan, August 24, 2004. 
• Chapter 3 Board Office -- §3.01 Board Office Statement of Mission, August 24, 2004. 
• Chapter 3 Board Office -- §3.03 Responsibilities of the Executive Director and the Board 

Office, August 24, 2004. 


