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UNIVERSITY OF IOWA UPDATE OF FLOOD RECOVERY STATUS 
 
 

Action Requested:  Receive the report from the University of Iowa. 
 
Executive Summary:  The University has provided the following report: 
 
---------------------------------------------------------------------------------------------------------------------------- 
 
Attached are four reports: the first is the most recent report of flood recovery expenses and 
funding received (through October 31, 2013).  The second report is the current timetable and 
milestones for the major flood recovery projects (dated November 6, 2013).  Another report 
labeled “Outstanding Issues” has two sections.  The first section (Appeals) lists formal appeals 
filed with Iowa Homeland Security (IHSEMD) or FEMA.  The second section (Other Issues) lists 
issues of concern and includes FEMA insurance and time extension requirements, as well as 
differences between FEMA obligations and projected actual costs.  The fourth and final report 
lists "To-Date" flood costs by project. 
 
 
If requested, the University will provide an oral update. 
 
 
 
 
 
 
 
 
 
 
 
H:\BF\2013\dec2013\1213_ITEMp&f03 suifloodstatus.doc 
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($ 000's)

Hancher & Voxman Buildings & Replacements 63,783.4$         

Art Building & Replacement 9,661.4             

Art Building West 10,343.3           

Iowa Advanced Technology Laboratories (IATL) 12,159.7           

Iowa Memorial Union (IMU) 7,540.8             

Theatre 4,074.7             

Adler / Becker / English‐Philosophy Building (EPB) 5,580.8             

Mayflower Hall 5,162.8             

Museum of Art 502.3                 

Utility Plants & Systems 33,875.9           

Debris Removal 38,267.0           

Temporary Locations 44,223.8           

Emergency Measures 13,554.0           

Other Restoration Projects 7,402.8             

Other 10,710.6           

TOTAL FLOOD 266,843.3$      

UNIVERSITY OF IOWA ‐ MAJOR FLOOD RECOVERY PROJECT REPORT
To Date Flood Recovery Costs

As of October 31, 2013

 


